


Key Milestones



Early – Mid-2022

PDNSW undertakes additional site investigations to support preparation of the RAP including air and soil testing and a Human Health Risk Assessment.



Mid-2022

The RAP will be finalised and submitted to the site auditor, followed by the EPA (by 11 July) for endorsement.

Following endorsement of the RAP, PDNSW and stakeholders will select the most appropriate remediation action.



Mid – Late-2022

Planning approval will be sought for remediation and a program of work will be developed. All work will be dependent on various factors including planning timeframes, COVID and weather.



Early 2023

Remediation works commence including earthworks, demolition, construction and clean up.



2024 – 2025/6

Work will be completed in line with the remediation option selected in consultation with the community, then reviewed by the site auditor and endorsed by the EPA.

▼ We are here

PDNSW continues engagement with stakeholders via community meetings, newsletters and direct contact to ensure landholders and residents are kept updated and can easily and readily raise any concerns.

The Remediation Action Plan (RAP) will outline the full extent of known contamination and a proposed program of works to achieve the best environmental and social outcomes for affected residents, the local community and key stakeholders.

PDNSW will engage with affected landholders on possible options for remediation and management measures prior to any remediation work being undertaken.

Tenders for the work will be sought and contractors engaged to carry out remediation of the site with timeframes for works confirmed and communicated following the contract being awarded.

PDNSW will develop a program of works to remediate properties in consultation with affected landholders.

Frequent consultation with residents and the community on remedial works including daily/weekly progress updates.

PDNSW will work with locals to minimise disruptions due to required works and ensure appropriate health and safety measures are in place.

A timeframe for the final completion of remediation works will be determined as the project progresses.

PDNSW will keep stakeholders updated on progress, timeframes and the nature and impacts of works required.